

THE VERDICT

CONTINUE.

With urgency and clear eyes.

The Case for Continuing

Six documents were reviewed under maximum critical pressure. The stress tests found production errors, regulatory overreach, a missing financial table, an AI chatbot interface exported as project documentation, and a medical device specification hidden inside a mobility requirements file. These are serious. They required saying so plainly.

And yet: every single critical issue found is **fixable**. Not one of them indicates that the underlying concept is wrong, that the technology does not work, or that the market does not exist. The problems are in the documents — not in the project.

What the Suite Proves	Evidence
The technology is real	Solar-AC energy balance (2,100-2,800 Wh/day vs. 750 Wh consumption) is calculated, not estimated. (
The regulatory thinking is serious	ISO 21434, UL 2849, CCPA/CPRA, NeTeX/SIRI, MDS 2.0, SAE J3016, ADA — the compliance framev
The market case is solid	1.8M seniors in LA County, Olympic Green Zones with car bans, 30-35°C heat, 17 days of global media
The team can learn	Document quality improved measurably across the suite. The PV Memo — the last document reviewed
The strategic advisor knows the domain	30+ years in transport systems, fare collection, railway and aircraft development. The architecture think

The Honest Counter-Argument

The case for stopping is not absurd, and it deserves a direct answer.

Concern	Honest Assessment
"The team profiles are too weak for an \$8.7M investment."	True as written. But profiles are words — they can be rewritten in an afternoon. The question is w

<i>"The roadmap is already behind."</i>	Phase 1 and 2 milestones are past-due with no status update. This is a documentation failure, not a timeline failure.
<i>"The budget may be 25% wrong on tariffs."</i>	Possibly true for Aiko. Possibly irrelevant if Maxeon is selected. This is a two-week customs broker delay.
<i>"The documents were not ready."</i>	Correct. But the documents were submitted for stress testing — not for external distribution. That was the point.

Document-by-Document Scorecard

Document	Score	Strongest Asset	Blocking Issue
1. Technical Briefing V1.0	■ Borderline	Ring architecture legibility; EU/US compliance	Type in final V1.0 headline; SAE L4 without ODD; audience
2. Master Business Plan	✗ Not Ready	Core narrative; B-Corp structure; hybrid financing	Reading pasted; team profiles underpowered; no 17-day
3. Executive Summary LA28	✗ Not Ready	Safety architecture slide; concrete Call to Action	"Autonomous Ecosystem"; "Silver Tsunami"; German on E
4. Liability & Compliance Fact Sheet	✗ Not Ready	AUDIT_LOG framing; ISO 21434; CCPA	SAE L4 title exposure; underscore naming in legal doc; "
5. Extended Requirements (Strategic Assessment)	✗ Not Ready	62+ ergonomic specs; safety system REACT	Review emergency published; 6+ "X" values; arrhythmia =
6. PV Integration & US Market Entry Strategy	■ Strongest	Professional format; OSHA insight; Digital Quality Gate	missing (Google Sheets artifact); 15% tariff

Suite-Wide Recurring Issues — Fix Once, Fix Everywhere

Issue	Appears In	Single Coordinated Fix
SAE Level 4 without ODD definition	Docs 1, 3, 4	Define ODD once in a Technical Annex (max speed, geofence, weather limits). Referen
Underscore_Module naming in all documents	All documents	Create one Terminology Glossary. Canonical notation: hyphen (One-Click Interface) for
"Autonomous" positioning	Docs 1, 3	Replace "Autonomous Ecosystem" with "Integrated Mobility Ecosystem" globally. URM
Production errors before release	Docs 1, 4, 6	Implement a pre-release checklist: spell-check, placeholder scan ("Sub-Headline:", "X",
No 17-day revenue model anywhere	Docs 2, 3	Develop one pricing model (per-trip fee, sponsor subsidy split, or LA28 contract). Add to

Master Action Plan — Prioritized Across All Six Documents

#	Action	Owner	When
—			
1	Remove "Autonomous Ecosystem" — replace with "Integrated Mobility Ecosystem"	CEO	Day 1
2	Remove "Silver Tsunami" from Executive Summary — replace with "Senior Mobility Cap."	CEO	Day 1
3	Remove German watermark from Executive Summary cover page.	CTO	Day 1
4	Fix typo "og" → "of" in Technical Briefing LA28 banner.	CTO	Day 1
5	Remove "Sub-Headline:" placeholder from Compliance Fact Sheet title.	CEO	Day 1
6	Reissue PV Memo Section 4 with actual Financial Projection table.	Project Lead	Day 2
7	Move Arrhythmia SPEC from Doorstop LA28 scope to Post-2028 backlog.	CTO	Day 2
—			
8	Add roadmap status column (✓/■/X) to Business Plan Phase 1 + 2.	CEO	Week 1
9	Rewrite CEO and CTO team profiles around institutional credentials, not social media.	CEO	Week 1
10	Define 17-day LA28 revenue model: pricing, trips/day, P&L per vehicle.	CEO + CTO	Week 2
11	Engage US customs broker: confirm HTS + effective tariff rate for Aiko and Maxed.	CEO	Week 2
12	Create Terminology Glossary — canonical module names, one definition, all docs	CTO	Week 2
13	Define ODD parameters for SAE Level 4 claim (or reclassify to L2+ with Mobility BOT).	CTO + Legal	Week 2
14	Replace "Mature Data Strategy" with specific CPRA technical controls in Fact Sheet.	CTO + Legal	Week 3
15	Remove all Gemini UI artifacts from Extended Requirements document.	CTO	Week 3
16	Fill all 6+ "X" placeholder values in Extended Requirements with researched specs.	CTO	Week 3
17	Add UL 2849 section to Compliance Fact Sheet with current certification status.	CTO	Week 3
18			
19	Implement pre-release checklist for all future documents before circulation.	CEO	Week 4
—	NEXT QUARTER — Before Investor / Partner Presentations		
20	Add ODD-specific technical annex as master reference for all suite documents.	CTO	Q2
21	Add 62+ user evidence to Business Plan: pilot results, UX testing, accessibility cert.	CEO	Q2
22	Add ISO 21434 TARA reference for emergency override channel in Fact Sheet.	CTO	Q2
23	Validate Doorstop YAML structure with links: field for hierarchy before first commit.	CTO	Q2

24	Reframe Business Plan "Option C: Exit" as conditional last resort, not equal option	CEO	Q2
----	---	-----	----

CONTINUE — WITH THESE CONDITIONS

The concept is defensible. The technology is real. The market window is open until LA28. The document suite is not ready for external audiences — but the stress test found no reason the project itself should stop. Complete Items 1-7 (Day 1-2) before sharing any document externally. Complete Items 8-19 before the next stakeholder meeting. The project that emerges from this editorial pass will be substantially stronger than the one that entered the stress test.